
PLANNING DATES
MAJOR SYSTEM PROGRAM

COST ESTIMATING CALENDAR

GENERAL COMMENTS:

           o  The dates shown in this calendar are for planning purposes.

           o  All dates are on a calendar basis (i.e. 1Q95 means Jan - Mar 1995).

           o  All PEO/PMs should coordinate early with the appropriate cost analysis elements to
avoid any overloads at peak times.

           o  POEs should be updated biannually to adjust for program changes and the most
recent actual cost experience.

           o  USACEAC is establishing a Process Action Team (PAT) to improve and streamline
the Army cost estimating processes.

ACRONYMS:

          ACP  -  Army Cost Position
          BES -  Excursion for upcoming BES; not complete POE
          CARD  -   Cost Analysis Requirements Description
          CCA  -   Component Cost Analysis
          CEAC  -  U.S. Army Cost & Economic Analysis Center
          CRBWG  -   Cost Review Board Working Group
          N/A  -   Not Applicable
          N/R  -   Not Required
          PEO  -  Program Executive Officer
          PM  -  Program/Project Manager
          POE  -  Program Office Estimate
          POM - Excursion for upcoming POM; not complete POE
          RCV’D  -  Received
          TBD  -  To Be Determined

COLUMN EXPLANATIONS:

           PEO/PROGRAM:  The name of the ACAT I or II system organized by PEO.

          CARD:



                   o  LAST RCV’D  -  The date CEAC received the last approved CARD.

                   o  DUE DATE  -  The date when SARDA is to receive the next draft CARD.

          PM ESTIMATE:

                   o  LAST RCV’D -  The date of the last MACOM validated POE received by
CEAC.

                   o  TYPE DUE -  The type of the next validated estimate (i.e. POE, BES, POM)
due to CEAC.

                   o  DUE DATE -  The date the next validated estimate from PEO/PM is due to
CEAC.

          CCA:

                   o  LAST RCV’D -  The date of the last approved CCA by CEAC.

                   o  DUE  DATE -  The date the next approved CCA is expected to be completed
by CEAC.

          CRBWG START:  The date the next Cost Review Board Working Group (CRBWG) is
expected to start.

          ACP:

                   o  LAST RCV’D -  The date of the last approved ACP.

                   o  DUE  DATE -  The date that the ACP is required to be approved by the
ASA(FM & C).

Hints and Tips
Generally, the best way to view the remainder of this document is to select Zoom To... from the View dropdown menu and enter a magnification of 120%. Depending upon the resolution of your monitor you may have to experiment with the amount of magnification required for optimal viewing on your specific monitor.



MAJOR SYSTEM PROGRAM COST AS OF 6/30/95

          ESTIMATING CALENDAR
 

PEO/PROGRAM                         CARD PM ESTIMATE                CCA CRBWG ACP

LAST DUE LAST TYPE DUE LAST DUE START LAST DUE 

RCV'D DATE RCV'D DUE DATE RCV'D DATE RCV'D DATE
 

ARMORED SYS MOD:

AGS FEB 92 N/R SEP 91 POE AUG 95 APR 92 N/A N/A SEP 92 N/A

BRADLEY JUN 93 N/A  SEP 93 POM MAR 96  SEP 93 N/A N/A  NOV 93 N/A

CCTT N/A N/A DEC 91 BES AUG 95 JAN 92 N/A N/A JAN 92 N/A

C2V N/A DEC 95 JUL 93 POE JUN 96 JUL 93 JUN 96 JUN 96 AUG 93 JUL 96

M1A2 OCT 93 N/A JAN 94 POE JAN 96 JAN 94 N/A N/A MAR 94 N/A

WAM APR 95 N/A N/A POE SEP 95 N/A N/A N/A N/A N/A

AVIATION:

 

COMANCHE NOV 94 SEP 95 NOV 91 POE FEB 96 JAN 92 FEB 96 FEB 96 FEB 92 MAR 96

LB APACHE MAR 95 N/A  DEC 93 POE JUN 95 MAY 94 JUN 95 JUL 95  MAY 94 AUG 95

LB HELLFIRE MAR 95 N/A NOV 93 POE JUN 95 JAN 94 JUN 95 JUL 95  MAY 94 AUG 95

BMDO/TMD:

CORPS SAM  JAN 95 AUG 95 MAR 95 POE MAR 96 MAR 95 MAR 96 MAR 96 SEP 93 MAR 96

GBR-TMD  JAN 95 AUG 95 MAR 95 POE MAR 96 MAR 95 MAR 96 MAR 96 N/A MAR 96

PAC - 3 JAN 95 AUG 95 MAR 95 POE MAR 96 MAR 95 MAR 96 MAR 96 MAR 94 MAR 96

THAAD  JAN 95 AUG 95 MAR 95 POE MAR 96 MAR 95 MAR 96 MAR 96 N/A MAR 96
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PEO/PROGRAM                         CARD PM ESTIMATE                CCA CRBWG ACP

LAST DUE LAST TYPE DUE LAST DUE START LAST DUE 

RCV'D DATE RCV'D DUE DATE RCV'D DATE RCV'D DATE
 

CMD& CONTROL:

AFATDS JUL 95 N/A BES/POE AUG 95 N/A OCT 95 OCT 95 JAN 91 DEC 95

ASAS JUL 93 JUL 98 AUG 93 BES/POE AUG 95  JUL 93 JAN 99 FEB 99 SEP 93 MAR 99

CSSCS NOV 94 TBD JAN 95 POE TBD JAN 95 TBD FEB 95 FEB 95 TBD

MCS JUL 95 JUL 91 BES AUG 95 JUL 91 JAN 96 FEB 96 AUG 91 APR 96

COMMUNICATIONS:

EPLRS TBD  JUL 91 POE TBD  JUL 91 TBD TBD  AUG 91 TBD

JTIDS 2M DEC 94 TBD JAN 95 POE TBD JAN 95 TBD N/A JAN 95 TBD

SCAMP APR 92 TBD MAY 92 POE TBD MAY 92 TBD TBD JUL 92 TBD

SMART - T APR 92 N/A MAY 92 BES AUG 95 MAY 92 TBD TBD JUL 92 TBD

DIR CHEM, DEMIL:

CHEM DEMIL MAY 95 N/A N/A POE AUG 95 N/A AUG 95 SEP 95 N/A OCT 95

FIELD ARTILLERY:

CRUSADER  APR 94 TBD  MAY 94 POE TBD APR 94 TBD TBD  AUG 94 TBD

SADARM  JAN 93 TBD  OCT 94 POE TBD  OCT 94 TBD TBD  DEC 94 TBD
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PEO/PROGRAM                         CARD PM ESTIMATE                CCA CRBWG ACP

LAST DUE LAST TYPE DUE LAST DUE START LAST DUE 

RCV'D DATE RCV'D DUE DATE RCV'D DATE RCV'D DATE
 

INTELL & EW:

BCIS APR 93 N/A APR 93 BES AUG 95 APR 93 N/A N/A APR 93 N/A

JSTARS DEC 93  NOV 95 APR 93 POE APR 96 APR 93 APR 96 APR 96 APR 93 MAY 96

JOINT PROGRAMS:

CMWS FEB 95 N/A N/A POE MAY 95 N/A N/A MAY 95 N/A MAY 95

TACTICAL MISSILE:

ATACMS BLOCK I/IA  AUG 93 N/A NOV 93 BES AUG 95 NOV 93 AUG 96 SEP 96 JAN 94 OCT 96

ATACMS BLOCK II/IIA AUG 94 TBD NOV 94 POE TBD NOV 94 TBD TBD FEB 95 TBD

BAT /BAT P3I AUG 94 TBD NOV 94 POE TBD JAN 95 TBD TBD FEB 95 TBD

JAVELIN FEB 94 N/A MAR 94 BES AUG 95 MAR 94 N/A N/A MAY 94 N/A

TACTICAL WHEELED:

FMTV APR 95 N/A JUN 95 POE JUN 95 JUN 95 JUN 95 JUN 95 JUN 91 JUL 95
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